

Initial Project Planning Template

Date	2 JULY 2026
Team ID	xxxxxxx
Project Name	Flood Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a data analyst, I can collect historical weather and flood datasets for training the prediction model.	3	High	All Members	15-03-2026	22-03-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I can clean, preprocess, and prepare the dataset for machine learning	3	High	All Members	15-03-2026	22-03-2026
Sprint-2	Machine Learning	USN-3	As a developer, I can train Decision Tree, Random Forest, KNN, and XGBoost models using historical weather data.	5	High	All Members	23-03-2026	05-04-2026
Sprint-3	Flask Web Application	USN-4	As a developer, I can compare the accuracy of all models and select the best-performing model (XGBoost).	5	High	All Members	06-04-2026	18-04-2026
Sprint-3	Prediction Dashboard	USN-5	As a disaster management officer, I can view flood risk predictions and alerts through the dashboard.	3	Medium	All Members	06-04-2026	18-04-2026